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I. EXECUTIVE SUMMARY 

USAID LENS concluded FY16 having significantly advanced key strategic initiatives. These 

include:  

 

Strengthening home-based businesses within the food-processing value chain in Jordan. In 

2016, USAID LENS began implementing several technical and grants activities that will support 

the emergence of home-based businesses (HBBs), primarily operated by women, as competitive 

and sustainable businesses in the sector. The project submitted a regulatory proposal to the 

Ministry of Municipal Affairs (MOMA) advocating the extension of an instruction regarding the 

registration and licensing of home-based businesses, now applied only within Greater Amman 

Municipality, to other municipalities in Jordan. At the end of FY16, this proposal had been 

accepted by MOMA, and it is anticipated that it will be published in the November 2016 National 

Gazette and go into effect in January 2017. This regulatory change will effectively allow the 

formalization of hundreds of home-based business throughout Jordan, endowing them with legal 

access to markets. In tandem, the project has awarded five grants and one contract under an RFP 

to support the market readiness of 300 home-based businesses throughout Jordan through a variety 

of trainings related to health, hygiene and safety, product development, packaging, marketing and 

business skills development. In September 2016, LENS also awarded in-kind and FOG grants 

worth JD175,000 for the Khodarji initiative to address another key gap in HBB market access. 

These grants were awarded to support the collaboration of a coalition of three Amman-based MSEs 

in the provision of a transport, logistics and marketing solution through which HBBs throughout 

Jordan can move their goods to the Amman market and be retailed through an established online 

grocer, Khodarji.com, under a house brand. The Khodarji initiative will integrate 400 MSE 

suppliers, including several USAID LENS HBB beneficiaries.  

 

Creating an enabling environment for MSEs. This year, the project realized several regulatory 

and/or policy changes that will support the formalization of home-based businesses, alleviate 

onerous customs duties on equipment essential to beekeeping and honey production, and assist 

hundreds of truckers in the land transport sector to become compliant with new international safety 

standards and regulations. USAID LENS also worked to clarify the complex process of business 

registration and licensing in order to help MSEs enter the formal sector. This resulted in the 

production and publication of the business Start-up Guide in collaboration with the Ministry of 

Industry and Trade and the Companies Control Department. For more information about USAID 

LENS work on the policy and regulatory environment affecting MSEs, see: Section III: Overview 

of Ongoing Technical Activities – Strengthening the Enabling Environment.  

 

Strengthening capacity of business service providers to introduce new services for MSEs. In 

parallel, USAID LENS has awarded more than a dozen grants to business service providers (BSPs) 

to expand the range of technical capacities, information and services available to MSEs and to 

strengthen BSPs’ ability to provide such services and information on a sustainable basis. In FY16, 

these grants supported BSPs to deliver legal advice (Daoud Law Firm), develop a network of 

professional service providers to deliver affordable quality services to MSEs (METHOD), and 

provide capacity building training to hundreds of MSEs (BDC, JOMIZ, Jordan Innovators 

Society). It is anticipated that the implementation of these grants will benefit a total of 2,427 MSEs 
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throughout Jordan. A grant to CIPE meanwhile is facilitating the institutional strengthening of 12 

BSPs to deliver services to micro and small businesses.  

 

Local Economic Development Plans (LED). LENS completed local economic development 

plans for its 9 partner municipalities which were to be showcased at a launch event in November. 

The project also facilitated the establishment of three public-private partnerships (PPPs) in two 

partner municipalities. This occurred as a result of the project’s support for clarifying the legal and 

procedural framework of PPP at the municipal level. These have been documented in a manual to 

be published and circulated in early 2017.  

 

Developing new products with microfinance institutions (MFIs) and demand side 

interventions. USAID LENS expanded its work in the Access to Finance area to provide direct 

technical assistance to three leading MFIs to design and launch new MFI products based on market 

assessments. The first of these will be launched in January with Microfund for Women (MFW). 

In addition, support to MFIs includes two initiatives to increase financial literacy of MSEs 

applying for loans but integrating loans with training activities. One of these initiatives will be 

launched in January with National Microfinance Bank (NMB) and the other will result in a formal 

Learning Academy at MFW in 2017. 

 

II. KEY RESULTS AND ACHIEVEMENTS 

USAID LENS reached 1,964 MSEs through grants, value chain activities, and BSPs who are 

expected to increase their revenue, create more jobs, and form vertical and horizontal linkages in 

the next quarters. Fifty-three (53) MSEs reached directly by USAID LENS through grants and 

technical support have increased their revenue and generated 35 new jobs. New linkages have been 

formed by 280 MSEs, supporting critical strengthening of the ecosystem for MSEs. USAID LENS 

investment in the LED planning capacity among partner municipalities has led to new local 

investments worth JD 302,480 in three geographies.  

 

Please see Section III: Impact Achieved Against Objectives below for more information about 

USAID LENS’ progress towards the realization of key targets and results in 2016. 

 

 
III. IMPACT ACHIEVED AGAINST OBJECTIVES 

In FY16, USAID LENS made significant progress towards key indicators, particularly MSEs 

reached and the number of training hours. Several training and workshop activities have been 

implemented that have produced the results shown below.  During FY16, a total of 1,964 MSEs 

were directly reached through trainings and events as well as indirectly through services provided 

by our BSPs. The person hours in private sector indicator exceeded its intended target to reach 

30,603 person hours of training. Also, the project has almost met the life of the project target for 

firms applying technology by reaching 606 MSEs. 
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In terms of jobs and revenue, the results to date have primarily been from grants-related activities, 

particularly the 1:1 MSE grants. However, the Business Service Provider (BSP) grants currently 

under implementation are expected to contribute to a significant increase in MSEs with increased 

jobs and revenue in FY17. In the Access to Finance area, several MFI grants under implementation 

should also start to generate new loans early in 2017, as well as technical assistance initiatives, 

particularly product development activities.   

 

The quantification of these results will be demonstrated through the monitoring and evaluation of 

grantees and direct data collection tools by the project. As technical and grants activities move to 

stronger implementation early in Year 4, the project anticipates the pace towards the achievement 

of targets to accelerate. 
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USAID LENS KEY INDICATORS 
October 1, 2015 to September 30, 2016 

Indicator 

FY16 Q4 

(Jul - Sep) 

FY16 

(Oct 2015 – Sep 2016) 

Life-of-Project to Date 

(Oct 2014 – Sep 2016) Estimated Results  

in FY 2017  
Actuals Actuals Target Actuals Target 

1.2.2.2 Number of MSEs 

reached with MSE 

support services 

561 MSEs were 

reached through 70 

events including 

sessions on 

Beekeeping, Legal 

Awareness and start 

up guide. 

 

1,964 3,500 2,070 4000  6,322 MSEs will be reached from 25 BSPs 

who received a grant. 

 2500 MSEs will be reached through value 

chain activities: 

- Start-up guide (2000) 

- Enabling Adventure Enterprises (50) 

- Tourism Circuit Development (10) 

- Homes to Businesses (H2B) (400) 

- MSE Tourism Linkages (40) 

1.1.2 Percentage increase 

of targeted MSEs with 

more revenue 

10 MSEs increased 

their revenue as 

follows: 

- 4 MSE grantees 

(Tadeem, Osama 

Kinani, Studio 

Safout, Yasser AL 

titi) 

- 6 HBBs in Zarqa. 

 

53 3,000 56 3,500  50 individual grants are in the pipeline and 

will be generating revere in the near future. 

 791 MSEs reached through BSPs are 

expected to generate revenue. 

1.1.3 Number of new 

jobs created in targeted 

MSEs in targeted 

localities 

2 Employees were 

hired by the MSE 

grantee Nasser Abu 

AL Haija on March 

2016. 

35 750 

 

54 

 

1,000  100 jobs are expected to be created 

through individual grants. 

 638 jobs will be created through BSPs. 

 Around 15 jobs will be created through 

NMB, Tamweelcom and MFW. 

1.1.4 Person hours of 

training completed in 

private sector productive 

capacity supported by 

7,930 Person hours 

were achieved 

through several 

events, mainly: 

30,603 6,250 31,100 NA2 This indicator will be changed to capture 

Number of participants in trainings.  

                                                 
2 This indicator will be dropped starting FY17  
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USG assistance1 Beekeeping trainings, 

Mechanics 

Tachographs, Legal 

awareness sessions 

and start up guide 

presentations.  

 

I.I.5 Percentage of 

targeted BSPs with 

increased sales 

1 

NMB MFI increased 

its sales as of LENS 

assistance. 

1 20 1 

 

25  28 BSPs who received grants are expected 

to increase sales. 

I.I.6 Percentage of 

targeted BSPs with more 

clients 

1 

NMB MFI increased 

its clients as of LENS 

assistance. 

4 20 4 

 

25  29 BSPs who received grants are expected 

to increase clients. 

1.1.7 Number of laws, 

policies, strategies, plans, 

agreements, or 

regulations in 

development stages of 

analysis, drafting and 

consultation, legislative 

review, approval or 

implementation  

2 laws analyzed 

2 laws drafted 

1 regulation drafted  

1 law presented 

1 regulation 

presented  

1 law approved 

1 regulation 

approved 

1 policy approved3 

3 analyzed 

5 drafted  

4 

presented 

3 approved 

1 passed  

4 analyzed 

6 drafted  

4 

presented 

3 passed  

1 passed  

 The work will continue on the following 

polices until three are passed for 

implementation:  

- Formalizing Home Based Businesses. 

- Land Freight Companies Registration.  

- Institutionalizing LDUs. 

- Improving the MUNI Budgeting Process. 

- Mobilizing MUNI assets for Advertising. 

1.1.8 Percentage of MSEs 

assisted that increased 

vertical linkages (e.g. 

outsourcing 

relationships, 

partnerships, mentoring) 

and horizontal linkages 

(e.g. joint procurement 

of inputs, use of BDS 

2 new grantees 

formed vertical 

linkages with new 

suppliers.  

280 1,000 280 1,100  50 grantees will form new linkages with 

suppliers. 

 1,545 new linkages will be formed among 

MSEs who receives services from BSP 

grantees. 

1.1.9 Number of firms 

that have applied 

41 

Organizations 

606 200 628 350 This indicator will be dropped. 

                                                 
1 Numbers reported here for this indicator might differ from Devresults as we are working on fixing discrepancies.  
3 Details of all the policies and their names are available on KMS 
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improved technologies as 

a result of USG 

assistance 

received training 

manuals through the 

Mechanics 

Tachograph training  

1.1.2.1 Number of 

MSMEs that successfully 

accessed credit or 

private equity as a result 

of USG assistance 
0 0 2750 0 3,000 

 4,390 through the following: 

- NMB SME Dept  

- NMB Mobile App  

- Tamweelcom Kiosks 

- Tamweelcom Bus 

- MSE Finance Fairs 

- MFW Youth Product 

- Ibda Youth Curricula 

1.1.2.2 Number of new 

products in MFI sector 

resulting from USG 

assistance (including new 

services by Tanmeyah to 

the sector) 

1 

The NMB SME 

Department 

1 2 1 4  5 Estimated for FY 17 Introduction:  

- NMB SME Dept 

- NMB Mobile App 

- AMC e-Fawateer 

- MFW Youth Product  

- Ibda Youth Curricula 

1.1.2.3 Number of 

women businesses 

financed 

1 Barakah 

Grantee_Phase 2 
14 275 23 300 

 754 women businesses to be financed  

1.1.2.4 Volume of loans 

disbursed with USG 

assistance 

0 0 $3.08 mn 0 $3.36 mn  $3 mn loans are expected to be disbursed 

through the new loans noted above. 

1.1.3.3 Number of 

municipal regulations 

and administrative 

procedures that have 

been simplified as a 

result of USG assistance 

0 0 6,250 14 2  Work will be done through the LDU 

institutional strengthening package with the 

9 municipalities.  

1.1.3.1 Monetary value of 

new investment, revenue 

and savings in local 

economy 

28,0480 JDs 30,2480 

JDs 

NA 30,2480 

JDs 

NA  

                                                 
4 Work was done on Home based business policies on the national level that are expected to result in simplified administrative procedures  
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1.1.3.4 Person hours of 

training completed in 

business enabling 

environment supported 

by USG assistance 

0 10,572 450 11,695 9,820  

1.2.2.1 Number of new 

formalized businesses 

among project 

beneficiaries 

0 27 450 38 500  174 MSEs are expected to be formalized 

through BSP grantees. 

1.2.4.3 Number of 

targeted LDUs have 

increased capacity to 

implement LED activities 

in targeted localities 

 

9 9 6 9 9 

 

1.2.4.4 Number of 

community grants issued 

that meet growth needs 

3 

- Kinana 

Cooperatve 

- Zahr Al 

ruman 

- Pioneer 

Women 

9 15 10 25 

 

4.2.a Number of laws, 

policies, or procedures 

drafted, proposed or 

adopted to promote 

gender equality at the 

regional, national or local 

level  

0 1 0 1 0 

 

4.3.a Number of women 

and girls benefitting from 

new or improved USG-

supported social services 

targeted at women and 

girls  

128 women were 

reached through 

several events 

targeting women and 

girls including 

marketing trainings, 

financial tools 

227 350 227 350 

 165 women will be reached through MFI 

grants. 

 Around 1000 women will receive services 

through BSP grantees. 
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trainings, gender 

awareness and social 

media. 

 

4.3.b Percentage of 

female participants in 

USG-assisted programs 

designed to increase 

access to productive 

economic resources 

(assets, credit, income or 

employment)  

106 females were 

assisted through 

beekeeping trainings, 

legal awareness 

workshops, principals 

of project 

management and 

financial management 

trainings.  

129 275 129 275  380 women will be reached through MFI 

grants. 
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IV. GRANTS AND NON-GRANTS SOLICITATION AND PROCUREMENT 
UPDATE 

USAID LENS provided direct support to 29 MSEs in FY16 under its MSE Growth and Development 

APS to MSEs working in selected governorates and predominantly in selected sectors. For more 

information about the MSE Strengthening grants awarded in FY16, see Section XI. Annex I: MSE 

Growth & Development Grants Executed in FY16.  

 

LENS also launched several strategically important grants in FY16 that will support a total of 17 BSPs. 

These grants reflect USAID LENS efforts to strengthen the MSE ecosystem through better service 

provision as less than 6% of MSEs in Jordan have ties to supportive institutional entities. These grants 

are in addition to the grants and contracts awarded to various BSPs to support home-based businesses, 

and include the following:  

 

 CIPE (JD 1,331,464). The CIPE grant supports business service provider sustainability. In 

FY16, CIPE worked with 11 BSPs to assess capacity and needs with regards to association 

sustainability; governance and leadership; strategic planning; association management and 

finances; internal and external communication; membership growth and retention; member 

benefits, programs and services; issue advocacy; excellence standards; organizational capacity 

assessments and member needs assessments.  

 Daoud Law Firm (JD 112,839). The Daoud grant is building legal awareness among MSEs 

in six governorates to help protect them against potential legal risks and support their growth 

through better knowledge of their legal rights.   

 JOMIZ (JD 59,542). JOMIZ is implementing a coaching program for 60 women-owned 

and/or women-run MSEs located in 3 of the LENS target governorates in Amman (outside of 

GAM), Irbid and Zarqa. The program targets the development of e-marketing and e-commerce 

to support MSEs’ ability to use online marketing channels, brand understanding, ability to build 

a brand, and create and manage online advertising. This program, eShraaq, was implemented 

by JOMIZ through a six-month grant awarded in July 2016. The JOMIZ initiative also includes 

the creation of online portals on JOMIZ’s website “EdownTown” to enable participating MSEs 

to sell their products online and better reach their customers.  

 METHOD Technologies (JD 175,019). This grant will support the establishment of 

METHODExpress, a platform that will enable METHOD to develop and utilize a network of 

professionals to deliver quality services to a range of MSE clients. 365 MSEs will receive 

business support services, and 123 MSEs will receive capacity-building trainings to build their 

capacity and to access opportunities to sell/export their services to new clients though 

METHODExpress.   

 Jordan Innovators Society (Trip to Innovation) (JD 80,666). The grant aims to support TTI 

in implementing their proposed project “She Innovate” which will provide business support 

services for 300 formal and informal women-owned MSEs in Irbid, and help them sustain, 

scale-up and formalize their businesses while also supporting them to integrate ICT. 

 Jordan Society of Tourism and Travel Agents (JD114,592). This grant will develop JSTA’s 

capacity to enhance its ability to implement trainings that will support the development of its 

members, especially in the areas of Irbid and Zarqa, where all agents are MSEs employing 

from 5-7 people. This activity is expected to serve more than 73 agencies and 150 direct 

employees in these areas. It is also expected to facilitate new cooperation and partnership with 

local stakeholders and offer new products to local customers. 
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 Experience Baraka for Sustainable Tourism Development – Phase II (JD 83,106.65). 

Phase I of this initiative successfully closed in May 2016. Phase II will support the development 

of community owned, managed and run tourism products that are clustered together to create 

a wholesome tourism experience. Baraka plans to support the development of 6 tourism 

businesses (including HBBs) that will sell 10 tourism products and create 13 direct jobs in 

addition to supporting several indirect jobs and increasing the revenue of local businesses by 

sourcing in the governorate of Irbid. This grant is expected to work with 6 MSEs. 

 Kinanah Cooperative Association for Women (JD 38,250). The association will establish a 

spice-grinding business, in addition to their other ongoing activities, which mainly focuses on 

agriculture. The grant will support the start-up and training of 15 women-owned MSEs to start 

a business in grinding spices, with the association handling the packaging and distribution of 

the products. This grant is expected to support to 15 women-owned business and create 15 

jobs. 

 Ithmar Supply Company (JD 54,350). The grant will seek to generate increased income for 

artisanal food processing MSEs and create sustainable employment through the development 

and implementation of a demand-driven productive partnership with a lead private sector firm, 

ITHMAR Supply Co. This grant will help foster productive partnerships and facilitate 

collaborative arrangements between five distinctive small-scale food producers and Ithmar, 

with the objective of improving productivity and marketing in selected sectors. In addition, 100 

MSEs will receive capacity-building trainings in both production and business. 

 Business Development Center (BDC) (JD 102,780). BDC proposed the “Enterprise Grow” 

initiative as an innovative response to USAID LENS’ need to build services in enterprise 

growth that transform MSEs’ capacities to be competitive and productive in their local 

economies, in the target governorates of Irbid, Zarqa, Karak and outer Amman. 

 

V. OVERVIEW OF ON-GOING TECHNICAL ACTIVITIES  

MSE Strengthening  

i) Food processing  

Home-based businesses: In 2016, USAID LENS began implementing several technical and grants 

activities that will support the emergence of home-based businesses, primarily operated by women, as 

competitive and sustainable businesses in the sector. The project has awarded five grants and one contract 

under an RFP to support the market readiness of 300 home-based businesses throughout Jordan through 

a variety of trainings related to health, hygiene and safety, product development, packaging, marketing 

and business skills development. These include grants to the Jordan Hashemite Fund for Human 

Development (JD 55,580) and Environmental Laboratory for Microbiological and Chemical Analysis (JD 

32,980) to provide training in a variety of skills related to home-based commercial food production, 

including product development, financial management, marketing, and safety and hygiene. In September 

2016, LENS also awarded in-kind and FOG grants worth JD 175,000 to close another key gap in HBB 

market access. These grants were awarded to support the collaboration of a coalition of three Amman-

based MSEs in the provision of a transport, logistics and marketing solution through which HBBs 

throughout Jordan can move their goods to the Amman market and be retailed through an established 

online grocer, Khodarji.com, under a house brand. The Khodarji initiative will integrate 400 MSE 

suppliers, including several USAID LENS HBB beneficiaries.     
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In tandem, the project submitted a regulatory proposal to the Ministry of Municipal Affairs (MOMA) 

advocating the extension of an instruction regarding the registration and licensing of home-based 

businesses, now applied only within Greater Amman Municipality, to other municipalities in Jordan. At 

the end of FY16, this proposal had been accepted by MOMA, and it is anticipated that it will be published 

in the November 2016 National Gazette and go into effect on January 2017. This regulatory change will 

effectively allow the formalization of hundreds of home-based business throughout Jordan, endowing 

them with legal access to markets. 

 

Beekeeping and honey production: USAID LENS began implementing a multi-pronged strategy to 

upgrade the quality and quantity of honey produced by the country’s apiarists, the majority of whom 

operate at under less than 50% honey production capacity, primarily due to poor apiary management skills 

and lack of adequate training.  

 

To begin countering this, the project procured the services of a specialist consultant to design a training 

program for beekeepers nationwide. This included the production of a hive-management best practices 

manual and four hive-management tools for apiarists in Jordan. A training-of-trainers program trained 13 

trainers in the methodology and techniques specified in the manual, and by the end of the year, 600 

beekeepers had been trained as well. With the introduction of the honey production season in March-April 

2017, the project will begin assessing the change in revenue among beekeepers as a result of more efficient 

hive management.  

 

USAID LENS continued to strengthen the capacity of institutions in the sector through its work with the 

Jordan Beekeepers Association (JBA), which was awarded a grant in 2015 to revitalize the association’s 

role as a major service provider for beekeepers. The grant is aiding the JBA to develop quality testing and 

marketing services and focus on improving the packaging/labelling of honey. Grant activities include: 

ensuring propagation of best practice honey production and productivity, creating platforms for 

knowledge sharing, facilitating trainings, developing marketing techniques, and participating in trade 

fairs. 

 

In parallel, the USAID LENS supported sector stakeholders in realizing policy and regulatory changes 

that will facilitate the sector’s growth and sustainability. The project worked to achieve the exemption of 

custom tariffs and sales tax on the bulk of miscellaneous beekeeping tools and equipment, following a 

recommendation to relevant authorities. This recommendation was one of three introduced to decision-

makers to facilitate the sector. The other two are: a recommendation on protecting bees from toxic 

pesticide and the adoption of bee forage best practices at different institutional and organizational levels. 

These changes are anticipated to be made official in early 2017. 

ii) Tourism  

Adventure tourism: In 2016, USAID LENS began supporting Jordanian businesses in the diving industry 

through the Aqaba Diving Association (ADA) to earn more stable and sustainable sources of revenue by 

attracting more local customers. This support helped increase tourism revenues for Aqaba as a whole as 

hundreds of local businesses such as hotels, shops and restaurants also benefited. Based on an industry 

sizing analysis, for every Jordanian dinar spent on scuba diving activities, JD 27 (approx. $40) is generated 

for other businesses in the local economy. Induced revenues currently generated by the diving industry 

indirectly account for the employment of up to 1,000 people a year in Aqaba, and the larger the industry 

grows, the more potential it has to create additional jobs for Jordanians. A key activity in support of the 

industry was the Jordan Dive Show, held in April 2016. This event, the first local diving marketing event 
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in Jordan, promoted Aqaba’s many diving facilities and underwater attractions. The three-day event was 

held under the patronage of Minister of Tourism, and attracted 1,500 Jordanian nationals and expatriates 

residing in Jordan. It showcased several aspects of the diving industry, including: the existing businesses 

dedicated to the activity; international best practices in diving, with the participation of the Professional 

Association of Diving Instructors (PADI, the world’s leading scuba diver training organization); the 

diversity of marine life as captured by local underwater photographers, with works hosted in a photo 

gallery; the centrality of marine life conservation and preservation to Aqaba’s economy; and a chance for 

individuals, especially youth, to experiment with scuba through trial dives in a pool.  

 

In November 2016, the Aqaba Diving Association requested USAID LENS grant support to help it 

increase domestic and regional diving demand through the organization of a second trade show, create a 

dive brand for Aqaba through the production of a video concerning diving in Aqaba, and hire a manager 

for the ADA to help ensure the association’s continued operational and financial sustainability. 

 

Homestay network: A USAID LENS consultant conducted three focus groups with homestay 

owners/operators in the northern, central and southern regions of Jordan. A total of 53 individuals 

representing MSEs and BSPs in the homestay/community lodging business attended. A final report from 

the consultant submitted in July indicated several opportunities to support the homestay industry as a 

complement to the project’s work in adventure tourism, especially hiking. Operators showed high interest 

in the organization of a nation-wide homestay network for marketing purposes. USAID LENS will explore 

the potential to develop this network in association with the hiking industry, in particular through the 

project’s development of an association to represent the hiking industry. Moreover, all operators indicated 

a strong need for the development of national regulatory framework that would allow the licensing and 

regulation of such businesses, especially for insurance purposes. This finding is likely to be integrated into 

a project position paper on the adventure tourism industry as a whole, for which few and/or contradictory 

and/or inapplicable regulations constrict the growth and development of this tourism subsector. As with 

many other MSEs, homestay operators have modest capacity to run their businesses efficiently and 

effectively; focus group findings showed that most lack financial management, marketing and other 

relevant skills. The Year 4 work plan reflects technical activities relevant to these findings as well as 

others.  

iii) Transport  

Land Transport: In 2016, USAID LENS continued its partnership with the Land Transport Regulatory 

Commission (LTRC). A national training of trainers (ToT) program was conducted in four different 

governorates, qualifying more than 140 trainers, representing 90 driving training centers. Before the end 

of the year, the project will launch the “National training program for MSEs in land transport sector” to 

leverage the newly qualified trainers. The program is designed to support truckers’ ability to comply with 

occupational safety and international standards. The program allows a five-month window for truckers to 

attend the program at no cost. Building on those achievements, the LTRC officially re-enforced its 2014 

regulations requiring commercial vehicle drivers to obtain the new certification. This was the first 

approved of several policies the project is currently working on in the sector. The project also held four 

training workshops for mechanics on the installation and maintenance of the digital tachograph. The 

training aimed to familiarize mechanics and electricians with these devices, which the LTRC will soon 

require to be installed on trucks and buses as per the AETR Agreement. In 2017, USAID LENS will 

continue its work with the LTRC by moving forward with the implementation of the “National training 

program for MSEs in land transport sector”, with the goal of certifying more than 1,000 MSEs. 
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Auto Repair: In 2016, USAID LENS published an RFP to conduct a market segmentation study for the 

auto services market in Jordan. The goal of the segmentation study was to divide the large heterogeneous 

market of auto owners/drivers in Jordan into smaller segments that can be better understood and served 

more efficiently and effectively by mechanics with an offering that meets the needs of the different 

segments. In 2017, the project will apply the study’s outcomes along with other research to design specific 

tools to target the different mechanics segments with direct technical support as well as initiatives 

undertaken in partnership with Guild of Mechanical Professions (GUMP). 
 

Access to Finance Strengthening  

USAID LENS hosted several significant events this year to strengthen the microfinance ecosystem and 

introduce the sector to digital financial services. 

i) Macro Level  

In March 2016, under the patronage of the Central Bank of Jordan, USAID LENS hosted the three-day 

Digital Financial Services Forum. The event brought together the CBJ Deputy Governor and attendance 

of USAID mission staff, including Deputy Mission Director Lewis Tatem. The event opened with the 

participation of more than 80 practitioners, leading DFS experts, regulators, service providers, Telecoms, 

and Jordanian and regional stakeholders. This first of its kind forum opened the dialogue on how Jordan 

can harness digital technologies to support the financial inclusion of MSEs and to improve the overall 

ecosystem and improve access to financial products and services.  

 

In response to the forum’s overwhelming call for additional input from the CBJ, in particular from 

Executive Director of Payments Maha Bahou, USAID LENS organized an interview with Ms. Bahou, 

facilitated by Mr. Alaa Abbassi, in June 2016. Questions focused on JoMoPay, e-wallets, e-payments, 

mobile banking and interoperability.  

 

ii) Meso Level 

In September 2016, USAID LENS in collaboration with Tanmeyah Microfinance Network, conducted a 

three-day risk management workshop for all Jordanian MFIs. The aim of the workshop was to increase 

awareness and understanding of operational and credit risk for a total of 23 participants. Post-workshop, 

three MFIs requested additional risk mitigation coaching.  

 

As USAID LENS continues to enhance the microfinance sector in collaboration with Tanmeyah 

Microfinance Network, the project will launch a first of its kind Finance Fair in early 2017. The aim of 

the fair will be to bring together prospective client and non-client MSEs to learn about accessing finance, 

MFI product offerings and eligibility requirements, and provide an opportunity to engage with MFIs and 

learn more about how loans can support them in launching and expanding a micro business. The fairs are 

anticipated to reach between 1,800 and 2,400 potential clients in 6 target governorates (Irbid, Zarqa, 

Amman, Karak, Tafilah and Aqaba), and be a catalyst in the MFIs acquisition of 600 new MSE clients 

from among fair participants.  

 

Also to enhance local microfinance network, the project is supporting an information-sharing system for 

all Jordanian MFIs to be housed within Tanmeyah. The system is needed to enhance both sector-wide 

reporting capabilities and improve shared database abilities between MFIs to better control risk. In 

collaboration with the EU, which is supporting the Tanmeyah network, USAID LENS and the EU have 

https://www.youtube.com/watch?v=NYd1-9LdXes
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decided to work together to support this new database. Therefore, an RFP was released in November to 

award the development of the new IT Database.  

 

iii) Micro Level 

Seven interventions directly with MFIs were initiated in FY16 and will carry into FY17. This includes 

both grant-funded initiatives and direct technical assistance. 

 

Microfund for Women: USAID LENS is supporting Microfund for Women (MfW) to expand its services 

to Jordanian MSEs and begin targeting young start-ups through the adaptation of an existing MfW product. 

This product has been developed in close collaboration with all relevant departments at MfW and is to be 

launched in January.  

 

Additionally, USAID LENS is supporting the establishment of a Learning Academy that will benefit staff 

and future clients. The academy will be structured around a range of curricula developed to provide 

financial literacy training to MSEs, and some loan products will be linked to participation in the training 

program. In addition, the academy is to provide ongoing capacity building for MfW loan officers, risk and 

operational teams, and other key departments to better manage risk, implement new products, and support 

a range of initiatives underway at MfW.    

 

Additionally, an activity is underway to establish a new Risk Management Unit with best practices and 

tools to better assess risk and integrate risk functions throughout the institution. MfW has already hired 

six new employees to run the unit. This unit is expected to build MfW’s capacity of assessing risk of 

clients that are typically deemed as credit risks, such as many MSEs or under-served clients. 

 

These initiatives will help to produce several new jobs at MfW and are expected to result in over 1,500 

new loans in 2017. Additionally, with the establishment of the unit, it will assist MfW in complying with 

new regulations in regards to the new Microfinance bylaw bringing MFIs under the supervision of the 

Central Bank of Jordan.  

  

National Microfinance Bank (NMB): The project is supporting the launch of a customized interface for 

NMB clients to make payments, and receive disbursements via mobile phones. NMB will be able to use 

mobile money to facilitate new client relationships by expanding ability to recruit customers located 

outside of its branch network, improve their value proposition, reduce cost of operations, and expand their 

credit portfolio to MSEs. As phase 2 rolls out in the coming year, NMB opens up to high potential of a 

new service for unbanked MSE clients to utilize a new financial service.  

 

Additionally, USAID LENS is working with NMB to establish an SME Unit and supply the relevant 

training necessary to prepare the NMB team for the new tasks associated with the unit. NMB has hired 

six new employees to support the SME Unit. These two initiatives together are expected to result in close 

to 1,000 new loans in 2017.  

 

NMB is also introducing a new financial capabilities curriculum targeting youth. The Ibda Youth 

curriculum is NMB’s first non-financial product. USAID LENS trained 9 NMB trainers to provide current 

and potential new clients with new knowledge and skills for enhanced business, financial and life skills. 

Close to 300 youth are expected to benefit from this program in 2017, and a complementary financial 

product is in discussion with NMB.  
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Tamweelcom (TW): USAID LENS will support Tamweelcom to procure a total of 6 bill payment kiosks, 

with the first one to be piloted in the near future. This will introduce a new technology in the microfinance 

sector, and Tamweelcom expects to reach approximately 350 new clients through the installation of the 

kiosks this year.  

 

In parallel, in order to support financial outreach through innovative delivery channels, USAID LENS is 

supporting Tamweelcom through the procurement of a Mobile Branch Bus, that will provide services to 

remote clients in rural areas (southern governorates). The bus is currently under development, and it is 

expected to be in use in early 2017. It is projected to reach approximately 750 new clients, particularly in 

underserved areas of Jordan.  

 

Ahli Microfinance Company (AMC): USAID LENS is also supporting AMC in the establishment of 

eFawateercom, allowing AMC to process payments and disbursements electronically via the Central Bank 

of Jordan’s eFawateercom electronic payment system under its JoMoPay initiative. The eFawateercom 

platform allows AMC customers to make and receive payments directly via electronic funds transfer. 

 

 

LED Strengthening  

i) Public-Private Partnership 

USAID LENS supported two partner municipalities in the establishment of three public private 

partnerships through the project’s support for the LED planning and a series of networking events 

throughout the year among MSEs, BSPs, and PPPs. These are:  

 

 Muath Bin Jabal Municipality: Businesswoman Fatima Hamdan leased the municipality’s 

tourism village. The contract was renewed with a percentage increase in rent of 23% to reach a 

yearly value of JD 275,000 for a total period of 5 years (JD 1,375,000 in total). The project directly 

employs around 20 persons, including administrative, operational, and managerial positions. The 

touristic village is a traditional wellness destination in North Ghour area, visited annually by 

thousands from the local community and other governorates, who come to experience the hot 

sulfur water known for its treatment of various skin diseases.  

 Muath Bin Jabal Municipality:  Businessman Mohammed Abu Al Loum leased Muath Bin Jabal 

Park for a yearly amount of JD 5,000 for a total period of 5 years. This project will employ a 

minimum of five persons during the initial stages and will employ more as it develops. Muath bin 

Jabal Park is the only public park in the north Ghour area and has a number of facilities, including 

an outdoor football pitch, play areas for kids, restaurant and other facilities. The municipality 

recently decided to reactivate it by offering it to the private sector to operate it on behalf of the 

municipality.  

 Al Mazar Municipality: Leased Al Jeezeh Park to Bilal Dradkeh for JD 480/annually for a period 

of 5 years (JD 2,400 total). As the project is currently in its early development phase, it employs 

only three people, but anticipates the employment of approximately 17 people once it is fully 

operational. Al Jeezeh Park is located in a forested area within Al Mazar municipal jurisdiction. 

The project initially was funded by the World Bank on land owned by the Ministry of Agriculture, 

but remained inactive for some years until the ministry approved its commercial development in 

an agreement with the municipality.   
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These initiatives are a result of USAID LENS investment in supporting municipalities to develop their 

economic planning and development skills, as well as to clarify and document through a manual the laws, 

regulations and procedures applicable to the formation of PPPs in municipal areas. 

 

The manual has been developed in collaboration with stakeholders from MOMA, the Ministry of Finance 

PPP Unit, the Jordan Investment Commission, the Jordan Chamber of Industry, the Jordan Chamber of 

Commerce, the municipalities of Irbid, Zarqa and Hashmiyeh, and the USAID/Jordan Fiscal Reform 

Project. A final draft of the manual and accompanying executive summary handout has been submitted to 

MOMA for approval. Once approved, USAID LENS plans to introduce PPP training sessions for 

municipalities throughout Jordan, anticipated to commence in January 2017. The manual and the handout 

were also translated into English. 

 

ii) LED Planning 

USAID LENS’ nine partner municipalities are on track to begin implementing LED plans in 2017, 

following the conclusion of LED plans in 2016. The Phase 1 Local Economic Development Planning: 

Action Plan to Strengthen Municipality Performance and Investment Opportunities supports each partner 

municipality with priority investment activities and an institutional strengthening action plan to facilitate 

local economic development planning.  

 

All LED plans were revised, proof read, designed and approved by municipalities and USAID, including 

the video, and the project has produced an investment opportunities brochure to help municipalities 

advertise investment opportunities in their areas.  

 

The LED plans launch event is planned for in November 2016 under MOMA’s patronage and in 

cooperation with JIC to launch the LED plan and promote the investment opportunities. In conjunction, 

the project has also supported the production of a short video (produced by Pioneers Production Company) 

to give prominence to and help raise awareness around the LED planning process. The video includes 

interviews and portrayals of mayors of partner municipalities, Secretary General of the Jordan Investment 

Commission (JIC), Director of the Planning and Development Directorate at the Ministry of Municipal 

Affairs (MOMA), and a number of representatives of the private sector.  
 

USAID LENS has also collaborated in the development of a four-year work plan to follow up on 

investment promotion support efforts on a national and municipal level, the finalization of the PPP manual 

and training the municipalities on the utilization of the manual, and the delivery of the institutional 

strengthening package as well as planning and implementing MSE Festivals.  

 

USAID LENS also reviewed and amended the LDU assessment tool based on the updated approach and 

building on the focused support for Year 4. Assessments commenced in October 2016. 

 

iii) LDU Support Package 

In September, USAID LENS sent an RFP to three shortlisted service providers concerning the delivery of 

technical assistance to support capacity strengthening in its nine partner municipalities. USAID LENS 

expects to make final selections for this activity by December 2016 and to begin implementation by 

January 2017. Outputs and deliverables expected from the assignment are as follows:  

https://www.youtube.com/watch?v=XqWKNLeNRI8
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1) At least one municipal regulation or administrative procedure simplified as result of this 

support.   

2) One feasibility study conducted for one of the prioritized investment opportunities in the LED 

plan. 

3) One communication strategy developed for prioritized investment/PPP opportunities.   

4) Support the LDUs in creating a budget and action plan for the unit in order to be updated in 

the coming years to implement the LED plans. 

5) Support the LDUs in creating a simple M&E system that should include basic tools and 

knowledge to provide monthly review process and coordinate the results with the Mayor, City 

Council, Governorate, MOMA’s Planning and Development Directorate, and with MOPIC and 

donors, as appropriate.  The process should start by reviewing the LED plans and identify KPIs 

to support the LDUs to measure the success of the implementation on the long run. 
 

iv) LDU Institutionalization 

For more information about USAID LENS support for the institutionalization of LDUs, see Strengthening 

the Enabling Environment below. 

 

v) Municipal budgeting process 

For more information about USAID LENS support for revising the municipal budgeting process, see 

Strengthening the Enabling Environment below. 

  
 

Strengthening the Enabling Environment 

i) Policy, legal and regulatory achievements 

USAID LENS supported the realization of changes to the following policies, laws and regulations 

affecting the establishment and growth MSEs in Jordan:  

 

 As a result of USAID LENS efforts, a government decision came out in late September to exempt 

24 beekeeping production inputs from customs duties. The decision was in the Official Gazette in 

October. This measure followed a stakeholders meeting held by USAID LENS in March 2016, in 

which participants made the recommendation to exempt these implements from tax/custom. 

Participants in the stakeholders meeting included representatives of the Ministry of Agriculture, 

Ministry of Finance, the Jordan Investment Commission and the Jordan Beekeeping 

Union. Following the meeting, a letter was sent to the Prime Ministry and subsequently transmitted 

to the Ministry of Finance for opinion, which resulted in this policy decision.  

 The LTRC officially enforced the 2014 Regulations requiring commercial trucks drivers to gain 

new certifications that meet international standards. These requirements reflect Jordan’s 

commitments under the European Agreement concerning the work of vehicles engaged in 

international road transport (AETR). The AETR has now been adopted by the UN and so will be 

required by an increasing number of countries in the region. The enforcement of the regulations is 

the first approved action out of three transport-related policies that are linked to the 2015 project 

implementation letter (PIL) signed between USAID LENS and LTRC.  
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 The LTRC has also adopted a curriculum developed by USAID LENS for the truckers training 

program, which included the cultivation of new trainers to deliver the curriculum. The ToT effort 

has reached 80 Training Centers and 146 trainees. The curriculum will be implemented through 

providing ongoing training to MSEs through these qualified training centers. By the end of the 

first quarter of 2017, USAID LENS will reach at least 1,200 MSEs.   

 

ii) Policy Agenda 

USAID LENS continued to work with grantee Amawi Takrouri and Associates (ATA) on several policy, 

legal and regulatory issues affecting project beneficiaries. These include:  

 

 Home-based businesses: ATA/Makeen is to produce an impact assessment of legalizing HBBs, 

analyze the Greater Amman Municipality model of licensing HBBs and devise bylaws (orders) to 

regulate the different categories on HBBs. This grant will build on the project’s earlier success in 

achieving new regulations for the registration of HBBs that resulted from the submission of a 

concept paper on legalizing HBBs to MOMA in early 2016. The Regulations on Buildings and 

Zoning for Cities and Villages was published in the Official Gazette in November 2016 to come 

into effect on January 1, 2017.  

 Land freight companies’ registration: ATA/Makeen also will commence with the first phase of 

analysis of the current regulatory, institutional and operational environment of the land freight 

sector. The results will identify policy issues and devise recommendations to encourage individual 

trucks drivers to incorporate into companies. In late 2016, USAID LENS and LTRC concluded 

the preparatory work for the commencement of ATA’s work. A kick off meeting with the LTRC 

is anticipated in December 2016.   

 Municipal assets for advertising: Through ATA/Makeen, USAID LENS will review legal and 

institutional frameworks to propose policy changes that will enable municipalities to generate 

additional income through the utilization of municipal assets for advertising. In line with other 

LENS interventions, particularly LED plans, this will positively reflect municipalities financial 

ability to build more conducive environment for economic growth at the local level. This activity 

is expected to commence by January 2017.  

 Institutionalization of LDUs: USAID LENS produced a comprehensive revision to the 

legislative framework governing municipalities work and identified an entry point to legally 

institutionalize LDUs. This will allow these entities to have permanent staff and a clear mandate 

for supporting economic development. The analysis paper was delivered to MOMA with 

recommendations to institutionalize LDUs. Once legislative amendments pass, USAID LENS will 

work with LDUs to build their technical capacities to develop long-term economic development 

strategies.   

 

iii) Municipalities Law 

USAID LENS worked closely with a MOMA committee established to revise the Regulations on 

Municipalities Financial System no. 77 for the year 2009. USAID LENS produced a comprehensive 

revision of the Regulations and proposed new regulations in line with the international standards on PFM 

and the Jordanian regulatory and procedural framework on PFM. MOMA adopted the majority of LENS 

recommendations and the new Municipal Financial System Regulations were approved by the Cabinet, 

and subsequently published in the Official gazette in the November 2016 issue.  
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USAID LENS had performed a revision to the Regulations on Heads of Municipalities no. 71 for the 2009 

under the overall work on institutionalizing LDUs mentioned above. A comprehensive paper was 

presented to MOMA providing a number of options and related approaches to institutionalizing LDUs; 

one of which was a bylaw to be issued by the said Regulations.   

 

iv) Business Startup Guide 

USAID LENS, in collaboration with MOITS and the CCD, released the business Start-up Guide at a high-

level event in April 2016. The event was attended by Secretary General of the Ministry of Industry, Trade 

and Supply, Yousef Al Shamali, Acting Deputy Director of the USAID/Jordan EDE Office, Jason 

McNabb, and Chairman of the Jordan Chamber of Industry, Adnan Abu Ragheb. The Start-up Guide is a 

reader-friendly manual that guides business proprietors through the complete registration and licensing 

processes and helps them select an appropriate legal business structure for their business. This is the first 

time that such a resource has been developed in Jordan. It is being provided free of charge in 47 locations 

around the Kingdom and on the USAID LENS website at (http://www.jordanlens.org/activity/start-guide). 

Since its release in April, 10,000 printed copies have been circulated through various channels and, due 

to high demand, another 15,000 were being printed at the end of FY16. More than 2,000 copies of the 

guide have been downloaded from the USAID LENS website.  

 

VI. WOMEN’S ECONOMIC EMPOWERMENT 

Strengthening women’s economic empowerment by providing access to economic resources and 

services is one of USAID LENS’s most challenging objectives. Women’s economic alienation in 

Jordan is profound. Women represent only 14% of the employed workforce. Their stake in ownership 

is substantially less, especially in the MSE sector, where women own only 9% of all MSEs, whether 

formal or informal. Increasing women’s ownership is key to increasing women’s employment, as well 

as alleviating the overall rate of unemployment in Jordan, where nearly 24% of the unemployed are 

women. USAID LENS MSE Survey findings also revealed that businesses owned by women 

underperform financially relative to those owned by their male peers. This is in part related to the fact 

that women’s ownership is mostly limited to sectors related to their social and reproductive roles: food 

processing, social services such as childcare and education, production of clothing and handicrafts and 

personal health, hygiene and beautification. At the same time, women lack accesses to other significant 

resources beneficial to their economic productivity as business owners: access to finance, transport, 

business networks and capacity-building opportunities. 

In FY16, USAID LENS addressed these disparities through a number of inter-related mainstreamed 

and targeted activities. These include: 

Strengthening women’s ownership: In FY16, women were awarded 45% of all USAID LENS grants 

to MSEs. Of these, 8 grants were awarded to women to establish a new business; 7 were granted to 

existing businesses owned by women, in support of their growth and sustainability.  

In 2016, these grants, awarded under the MSE Strengthening APS, resulted in 6 women-owned 

businesses with increased revenues, ten new jobs for women and the formal establishment of 13 

businesses owned by women. 

In FY17, USAID LENS will introduce grants opportunities targeting women entrepreneurs 

specifically. These grants will support women seeking a foothold in non-traditional sectors and 

existing businesses with high-growth and/or export potential. At least 20 women-owned businesses 
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are expected to benefit from these grants. 

Strengthening women’s capacity: In addition to USAID LENS work to develop the capacity of 

home-based businesses to become competitive in the food-processing sector, the project introduced a 

pilot activity to support 25 VTC-trained women plumbers in Zarqa as a means to understand the 

opportunities and challenges of helping women enter non-traditional/higher-value sectors. This 

activity includes a several weeks-long business training program that will conclude in early FY17. It 

is anticipated that these women will establish up to three businesses in the trades in the coming year 

and that 21 will benefit from employment opportunities through these businesses. These trainings and 

services support are designed to help women enter the market and/or sustain and strengthen their 

position in markets and specific value chains.  

USAID LENS also requires all BSP grant awardees to substantially reach women with their services. 

More than 1,300 women are expected to benefit from the work of USAID LENS BSP grantees, who 

will provide a wide range of services and technical support, including: goods transport, logistics and 

marketing support, legal advice and counselling and networking and linkage building opportunities, 

among other services.  

Strengthening women’s access to finance: The project is facilitating women’s access to finance 

through several activities undertaken in partnership with Jordan’s microfinance institutions. However, 

MSE Survey results along with substantial anecdotal evidence from the field indicated that women’s 

demand for finance exceeds MFIs’ current capacity to provide it. To help narrow this gap, in FY16, 

USAID LENS introduced an activity to expand the number of informal finance mechanisms available 

to women, as well as to strengthen existing mechanisms. In the coming year, this activity is expected 

to result in facilitating access to finance for 120 women-owned businesses, particularly those in the 

food-processing sector. This activity will also strengthen women’s financial literacy and build linkages 

between formal finance institutions and informal savings and lending groups that will create a reliable 

pathway for women to access formal finance.  

Strengthening the enabling environment for women: In addition to the formal aspects of the 

enabling environment, USAID LENS initiated an activity to support the development of gender 

awareness and diversity among MSEs and BSPs as means to foster a more enabling environment for 

women’s ownership and employment while also supporting the sustainability and competitiveness of 

MSEs. The project piloted two training programs – one targeting microenterprises and another 

targeting small businesses. The USAID LENS Gender Advisor delivered more than 780 training hours 

to 27 MSE owners and managers, predominantly USAID LENS grantees, during the pilots. Feedback 

and learning from these sessions were integrated into a training manual that was further tested and 

validated with 10 gender trainers, including two males, in a three-day ToT. In 2017, some of these 

trainers will be selected to deliver gender awareness and diversity training to 100 MSEs and BSPs.  

This is the first such gender awareness and diversity program to target small businesses and business 

service providers in Jordan. A grants program will follow this training to support small businesses and 

BPSs trained under this program to implement all or part of a gender diversity strategy that contributes 

to their sustainability while also facilitating women’s economic empowerment.  

The USAID LENS Gender Awareness and Diversity Training Manual designed to support this activity 

is available in Arabic at (http://jordanlens.org/content/usaid-lens-publications), with other related 

publications forthcoming in FY17. 

http://jordanlens.org/content/usaid-lens-publications
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VII. RESEARCH AND LEARNING 

MSE Survey 
USAID LENS began introducing the findings of the USAID LENS Survey of Micro and Small 

Enterprises in Jordan, in a detailed presentation to USAID/Jordan and the US Embassy Economic 

Affairs division in March. Since then, the research team has conducted 3 workshops on the survey, its 

findings, quantitative research and data-driven development to 30 participants representing several 

diplomatic missions, donor organizations and development agencies.  

 

The USAID LENS Survey of Micro and Small Enterprises is now available in several formats on the 

project website: (http://jordanlens.org/research) It can also be found on the global USAID Data 

Development Library at (https://goo.gl/O244H5). USAID LENS is the first project in Jordan to 

participate in the Data Development Library, a key platform of President Barack Obama’s open 

government initiative. 

 

Monitoring and Evaluation 
Last summer, USAID/Jordan proposed a modification of the definition of jobs in the USAID LENS 

AMEP to include indirect as well as direct jobs generated by USAID project interventions. In response, 

USAID LENS has been working to develop an approach to capturing the indirect economic impact of 

project interventions and the resulting indirect jobs. The project is proposing to use an Input-Output model 

to estimate the total number of indirect jobs and indirect revenue resulting from project interventions.   

The Input-Output tables for Jordan were developed by DOS and further expanded on by the USAID Siyaha 

project.   

 

The proposed approach measures the direct and indirect 

impacts of increased revenue across the greater economy. 

This requires that the project capture accurate figures on 

MSE revenue increases that are directly attributable to 

program interventions. To ensure accurate attribution, the 

M&E team’s tool will only include activities where we 

are confident the additional revenue is due to LENS 

interventions.  This will also require a specific approach 

to each intervention as the drivers of revenue are different 

across sectors and activities.    

 

Currently USAID LENS has identified three such 

activities where we have projected the potential impact in 

terms of indirect jobs.  This includes our work in honey, 

HBBs and the diving sector. Projecting potential for 

direct revenue increases attributable to the project is shown below in three scenarios.   

 

This is further translated into indirect jobs in the following table. The overall results are rather low, with 

the most optimistic scenario for these three activities producing only an additional 300 jobs per year.  

However, we believe this also further demonstrates the credibility of the approach consistent with the 

challenges of job creation through interventions targeting MSEs.  
 

http://jordanlens.org/research
https://goo.gl/O244H5
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    Direct Revenue Increase (JOD),  

Per Year 

Indirect Revenue Increase (JOD), 

Per Year 

  Duration 

(months) 
Conservative Medium Optimal Conservative Medium Optimal 

Honey 12 2.1 mn 4.6 mn 9.0 mn 1.4 mn 3.1 mn 5.9 mn 

HBB 18 0.3 mn 0.7 mn 1.0 mn 0.2 mn 0.4 mn 0.7 mn 

Diving 12 0.8 mn 1.2 mn 1.7 mn 0.8 mn 1.2 mn 1.7 mn 

Total   3.3 mn 6.5 mn 11.6 mn 2.4 mn 4.7 mn 8.2 mn 

 

 

 

 Indirect Jobs, Per Year 

 Conservative Medium Optimal 

Honey 54 119 230 

HBB 9 17 26 

Diving 23 33 46 

Total 86 169 302 

 

  

VIII. CHALLENGES & PROPOSED REMEDIAL ACTIONS 

 Due to several delays during the process of finalizing and approving LED plans, the LED plans local 

launch events in August had to be delayed to December to ensure sufficient private sector participation 

and accordingly a successful networking event.  

 A number of proposed PPPs were delayed and/ or rejected by the Ministry of Municipal Affairs 

(MOMA), which was caused by lack of understanding of the PPP process by municipal staff and the 

private sector. The PPP manual the project is supporting should offer a solution to this challenge and 

facilitate the process of implementing PPPs on the municipal level.    

 Overlapping authorities within the tourism sector has impacted USAID LENS’ ability to make 

progress in key areas of its planned support to the hiking industry. USAID LENS is considering 

directing efforts to other tourism activities, including homestays and community products.   

 The A2F work of USAID LENS was disrupted by the resignation of Dale Lampe. USAID LENS 

proposed an alternative staffing structure with one expat and the newly defined DCOP role leading 

this work, and increasing coordination with MEDA’s home office. New technical assistance activities 

were also defined to support the project in meeting key indicators.  
 

IX. PRIORITY FY17 ACTIVITIES 

MSE 

 Continued support will be provided to HBBs to market products. This includes: working with key 

stakeholders such as the national and international buyers, initiatives such as “Buy Local”, “Taste of 

Jordan” and others; events linking home based businesses and restaurants; preparation to attend a food 

fair; media and marketing outreach; grants and procurements to assist HBBs with targeted upgrading 

as needed; national marketing campaigns; social media; media coverage; and work with BSP grantee 

Khodarji to provide a transport, marketing and online sales solution to 400 MSEs in the food 

processing sector, in particular home-based businesses.  

 Support efforts to establish jameed as a niche product protected by denomination, including through 

engagement with high-end, international chefs to develop exquisite recipes using jameed; promotion 
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of high-end recipes that require jameed from Karak; development and upgrading of MSE jameed 

production (quality, packaging, sizes, storage, denomination, branding, association development, 

international targeting, etc.); high profile promotions can be done to build an international brand with 

status, trademark and protection for this special artisanal product from Karak.  
 

LED 

 Operationalization of LDU practices, including development of policies and standard operating 

procedures, provision of capacity-building opportunities for LDU staff in partner municipalities, 

revision of regulations to integrate LDU roles, and development of staff TORs.  

 Support improved municipal budgeting through policy work on revisions to Municipal Financial 

System Regulations Number 77 (2009) that will pave the grounds for future interventions supporting 

municipalities to update their financial management tools in line with the legal revision above.  

  

Access to Finance 

 Finance Fairs are planned in all 6 governorates starting in early 2017 to bring together prospective 

client and non-client MSEs to learn about accessing finance, MFI product offerings, eligibility 

requirements, and overall financial literacy. Through the fairs we hope to catalyze 600 new MSE 

clients.  

 USAID LENS will collaborate with the EU to support the development of an information-sharing 

database for the Tanmeyah network.  

 Three new MFI products are expected to be launched in 2017, including the MFW youth product, and 

products with NMB and Tamweelcom.   

 Two new departments are to be launched to build MFI capacity to increase MSE lending. These 

include the SME Department at NMB and the Risk Management Department at NMB.   

 The NMB Ibdaa Youth curriculum will be rolled out in January 2017, which is NMB’s first non-

financial product. Nine NMB trainers have been trained to provide current and potential new clients 

with new knowledge and skills for enhanced business, financial and life skills, which is expected to 

reach more than 250 youth this year.   

 The Tamweelcom mobile branch bus to provide services in remote clients in rural areas is expected to 

be delivered in January 2016. The bus will approximately reach 750 new clients particularly in 

underserved areas of Jordan.  

 

Women’s Economic Empowerment 

 Implementation of informal finance activity, including development and publication of microfinance 

manual, establishment of informal lending groups and linkage building between informal groups, 

MSEs and formal finance institutions. 

 Implementation of three-month business training program for women plumbers in Zarqa, including 

linkage building event with key market actors, technical support for business registration, licensing 

and establishment. 

 Implementation of gender mainstreaming and diversity program for MSEs and BSPs, including ToT 

for BSPs, training delivery to 100 MSEs and development of mainstreaming and diversity manuals 

for trainers and MSEs.  
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X. BUDGET INFORMATION 
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ANNEX I: MSE GROWTH & DEVELOPMENT GRANTS EXECUTED IN FY16 
 

Grantee Name 
Grantee 

(Org) 
Type 

Impact of 
Grant on 
Geo. Area 

Type of 
Business/Grant 

focus 
Gender 

Grant 
Amount 

(JD) 

Ibrahim Ahmad Salem 
Tawalbeh 

MSE Start 
Up 

Irbid/sama 
rousan 

Transportation/Modern 
Auto maintenance Male 16,852 

Mohaned Al Dagher MSE 
Irbid/Greater 

Irbid 
Food Processing/ Bakery Male 

17,000 

Osama Tawalbeh MSE Irbid/Shula ICT/Internet café Male 17,335 

Arab Australian-Nayef 
Qasrawi MSE 

Zarqa/Free 
Zone 

Food Processing/Dried 
milk packaging factory Male 17,231 

Fatima Ali Ahmad Al 
Daoud 

MSE Start 
Up Irbid/Kaffarat 

Food 
Processing/Pomegranate 

Syrup or Molasses Female 17,066 

Osama Bassam 
Shhadeh Abu Jama'a 

MSE Start 
Up Amman/Sahab 

Food processing/Frozen 
fries Male 14,910 

Ali Tawalbeh 
MSE Start 

Up 
Irbid/Greater 

Irbid 
Transportation/Car maint 

workshop Male 16,357 

Jazia Alatiaiwi MSE 
Irbid/Tabqet 

Fahel 
Food Processing/Dairy 

production Female 17,553 

Osama Kinani for Water 
Technology 

MSE Start 
Up Irbid/Shula 

Food processing/Water 
Filters and packaging Male 17,650 

Akram Al Omari MSE Irbid/ Al Mazar Food processing/Catering Male 17,420 

Salam El-omari 
MSE Start 

Up Irbid/kafarat Tourism/Candle Making  Female 19,134 

Haneen Al Afeer 
Tailoring Workshop MSE Zarqa/Azraq Misc/Tailoring Workshop Female 14,325 

Taj Mahal Tailoring 
Workshop MSE Irbid/Kafarat Misc/Tailoring Workshop Female 16,700 

Hana Sartawi MSE 
Zarqa/Greater 

Zarqa 
Food Processing/Dairy 

production Female 17,454 

Freal Alkofahi MSE 
Irbid/Greater 

Irbid 

Food 
Processing/Production 

kitchen Female 10,230 

Ahmad Al Hourani 
MSE Start 

Up Amman/Sahab 
Food processing/ketchup 

package filling factory Male 12,359 

Tamam Jadallah 
Salameh Amer 

MSE Start 
Up Zarqa/Azraq 

Food 
processing/Tourism/HBB 

and homestay Female 14,999 

Suzan Al Omari and 
Partners Co MSE 

Irbid/Tabaet 
Fahel 

Food Processing/Jam 
Factory Female 17,000 

Rafe' Al-Athem BSP/MSE 
Irbid/South 

Irbid Food processing /Safeway Male 23,411 

Lara Hasan Faris EL-Titi  
MSE Start 

Up 
Irbid/Greater 

Irbid Tourism/Natural Soaps Female 14,948 

Mr. & Mrs. Chocolatier MSE Amman/Naour 

Food Processing/High 
Quality Chocolate 

handmade Female 17,520 

Roa Pickles Factory- 
Moneer Abu Shinde MSE Zarqa/Hashmia 

Food Processing/Small 
Pickle Factory Male 17,000 

Baraka II - Tourism  BSP/MSE Irbid/Um Qais Tourism BSP N/A 83,107 

Abeer Aidah for Honey 
and Beekeeping  

MSE Start 
Up 

Irbid/Deir Abi 
S'eed 

 Food 
Processing/Beekeeping  Female 15,067 

Ithmar Supply Co. Phase 
1 BSP/MSE 

Zarqa, Tafileh, 
Aqaba, Irbid 

Food Processing/ 
Supporting MSE's Male 54,350 
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Salah Qazan MSE 
Irbid/Greater 

Irbid 
Transportation/Mobile 

steam car washer Male 14,757 

Mohamed Eid Alrosan 
Apiaries MSE 

Irbid/Greater 
Irbid 

Food Processing/Queen 
Bee Production Male 17,400 

 
 

ANNEX II: LENS BENEFICIARY DATA 

All USAID LEN beneficiary data is reported via DevResults. 
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ANNEX III: ENVIRONMENTAL STATUS REPORT 

 

Title of Activity: USAID Local Enterprise Support (USAID LENS) 
 

CS name/Country/Region: Jordan 

 

Funding Period:   FY2013- FY2018 

 
 

Status Report Prepared by: Name: Anwar Elhalah_____ _  

Title __Environment Compliance Manager 
     Date:  July 30, 2016 
 

Date of Previous Status Report: __N/A_________  
 
 

A. Status of the IEE/Categorical Exclusion/EA or PEA 
 
IEE Reference: Date of most recent IEE or Date of Categorical Exclusion (If all activities were CEs): 
_________  

 
___X__ No revisions or modifications needed. IEE/CE or CE and all activities still applicable. 

 
_____  Amended IEE submitted, based on attached report, summary, etc., (referencing the 

body).  
 

_____ EA or PEA needs to be amended to cover additional or modified activities. [Note: If yes, 
immediately notify the MEO, REO (where one exists) or the BHR BEO. Amended EA or 
PEA submitted, based on________________ 

 

B. Status of Fulfilling Conditions in the IEE, including Mitigative Measures and 
Monitoring 

 
__X___ Environmental Status Report describing compliance measures taken is attached. 

 
_____  For any condition that cannot be satisfied, a course of remedial action has been 

provided within an IEE Amendment. [Note: For conditions under an EA or PEA, 
consult the MEO, REO (where one exists) and/or BEO].  

 

USAID APPROVAL OF ENVIRONMENTAL STATUS REPORT: 
 

Clearance: 
Mission Environmental Officer:  __________________________ Date: ___________ 

In reference to “Environmental Compliance Factsheet and Initial Environmental Examination Threshold 

Decision” that was prepared for USAID Jordan Development Objective 1 projects (2012-2017), that read 

“for Local Enterprise Support activity for sub-grants under the award should have environmental review 

to identify if the sub-grant will result in adverse environmental impact”, accordingly, LENS team 

reviewed and prepared IEEs for all sub-grant proposals to identify the potential impacts of all awarded 

grants. Most grants came under Categorical Exclusion (CE) as they are small scale micro businesses in 
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food processing, tourism, ICT and maintenance sectors and have limited negative impact on environment, 

for few grants a Negative Determination (ND) with conditions was identified. For the later, IEE documents 

identified the conditions and monitoring procedures to minimize the impact on environment. IEE 

documents was included in grants contracts to ensure grantees are aware about and follow its conditions. 

This report summarizes the status of IEEs implementation and whether mitigation and monitoring as 

specified in the IEE are being carried out.       
 

Section A.  Status of the IEE/Categorical Exclusion/EA or PEA 
 
A1.  Modified or New Activities:   
 

The following table summarize the IEEs were prepared by USAID LENS, the table include the name of 

grantee, grant type, status and the IEE threshold decision (Categorical Exclusion CE, Negative 

Determination with condition ND). Most of the grants have CE because it is a small scale grants and its 

impact limited to very small area, even the grants get ND with conditions, their activities still limited to 

small area but if some activities (such as waste disposal) implemented incorrectly would result in negative 

impact on environment, however, the IEEs contained the best practice for implementing such activities 

and also restricted the grantee to get governmental licenses before starting implementation as a measure 

to ensure that implementation are done according to government standards and procedures.  

 

According to the table below, a 50 grants have Categorical Exclusion, 42 grants have negative 

determination with conditions. Due to small size of grants and its operations within limited urban areas, 

no positive determination was identified. IEEs mainly have the best practices that MSEs should follow to 

minimize the environmental and public health impact.  

 

All grants under implementation have been visited during November 2016. LENS team checked the 

compliance of grantees with IEE documents, no major issues were observed since the grantees in general 

follow the IEE’s conditions.  
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Table 1: Grant Beneficiary IEE Status 

# Grantee Name 
Grantee 

Type 
Type of business/Grant focus Status 

IEE 
Threshold 
Decision 

1 Jordanian Beekeeper 
Association 

BSP Food processing/Beekeeping Implementation CE 

2 JSTA BSP Tourism BSP Implementation CE 

3 Levant local 
community 
development LLC 

BSP ICT/Tourism Grant on hold CE 

4 Kinanah Cooperative 
Association for Women 

BSP food processing/packaging dried 
herbs 

Implementation CE 

5 Jordan Marketing 
Information Zone  

BSP ICT/e-Marketing Training Implementation CE 

6 Khodarji.com  BSP ICT/Market to HBB Implementation CE 

7 METHOD Technologies BSP ICT/ MSEs to sell/export their 
services though METHOD Express 

Implementation CE 

8 Daoud Law Firm BSP Misc/Legal support to MSEs Implementation CE 

9 CIPE BSP Policy/Support to Business 
Associations 

Implementation CE 

10 Rafe' Al-Athem BSP/MSE Food processing /Safeway Implementation CE 

11 Ithmar Supply Co. 
Phase 1 

BSP/MSE Food Processing/ Supporting 
MSE's 

Implementation CE 

12 Ithmar Supply Co. 
Phase 2 

BSP/MSE Food Processing/ Supporting 
MSE's 

pending 
according to 
phase1 results 
exp. Jan'17 

CE 

13 Governorate Local 
Development Units and 
Local Development 
Directorate 

Gov Gov LDU Implementation CE 

14 Municipal Local 
Development Unit 
(MLDU) 

Gov Gov LDU Implementation CE 

15 Companies Control 
Department 

Gov Gov LDU Implementation CE 

16 MFW-Learning 
Academy 

MFI MFI Implementation CE 

17 MFW - Risk 
Management Dept 

MFI MFI Implementation CE 

18 National Microfinance 
Bank (Alwatani) - SME 
Unit 

MFI MFI Implementation CE 

19 NMB (Alwatani) - 
Mobile Payment - 
Phase I and II incl 
Continuum 

MFI MFI Implementation CE 

20 Tamweelcom - Bus MFI MFI Implementation CE 

21 Tamweelcom - Kiosks MFI MFI Implementation CE 

22 MFW - Green Energy MFI MFI Pre-award (due 
diligence) 

CE 
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23 Ethmar for Islamic 
Finance - Product 
Development 
Capability 

MFI MFI procurement CE 

24 AMC - FawateerCom MFI MFI negotiation CE 

25 MFW KMS MFI MFI pre-procurement CE 

26 Tanmeyah HR Survey MFI MFI negotiation CE 

27 Tanmeyah Credit 
Database 

MFI MFI procurement CE 

28 Haneen Al Afeer 
Tailoring Workshop 

MSE Misc/Tailoring Workshop Implementation CE 

29 Taj Mahal Tailoring 
Workshop 

MSE Misc/Tailoring Workshop Implementation CE 

30 Osama Tawalbeh MSE ICT/Internet café Implementation CE 

31 Mr. & Mrs. Chocolatier MSE Food Processing/High Quality 
Chocolate handmade 

Implementation CE 

32 Roa Pickles Factory- 
Moneer Abu Shinde 

MSE Food Processing/Small Pickle 
Factory 

Implementation CE 

33 Hani Omar Al Araifi 
workshop for 
Electronics 

MSE Start 
Up 

ICT/Computer maint workshop Implementation CE 

34 Thamer Abu Tayeh 
Photography Studio 

MSE Start 
Up 

Misc/Photographer Implementation CE 

35 Eman Tarabieh for 
Drawing  

MSE Start 
Up 

Tourism/Painting on Ostrich Eggs Implementation CE 

36 Baha Aldeen Aloqaily 
Office for Logistic 
Services 

MSE Start 
Up 

Misc/Land Surveyor Implementation CE 

37 Ala Raouf Daibes MSE Start 
Up 

Tourism /Bicycles Closed CE 

38 Baraka Phase I - 
Tourism  

BSP Tourism BSP Closed CE 

39 Nedal Alhmoud MSE Tourism/Ostrich eggs and other 
items 

Closed CE 

40 Makeen for Training, 
Consulting & Business 
Development 

BSP Policy Implementation CE 

41 Friends of Earth BSP Tourism/Gift shop and trainings Pre-award (due 
diligence) 

CE 

42 Jordan Innovators 
Society TTI 

BSP ICT/Trainings and Incubation Implementation CE 

43 Business Development 
Center Phase 1 

BSP Misc/Entrepreneurship training to 
MSEs 

Implementation CE 

44 Al Etizan BSP HBB Pre-award (due 
diligence) 

CE 

45 Competence BSP HBB Pre-award (due 
diligence) 

CE 

46 Environmental Lab BSP HBB Implementation CE 

47 Princess Basma BSP HBB Implementation CE 

48 Aqaba Diving 
Association ADA 

BSP Tourism/ Diving Pre-award (due 
diligence) 

CE 
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49 Business Development 
Center Phase 2 

BSP Misc/Entrepreneurship training to 
MSEs 

pending 
according to 
phase1 results 

CE 

50 Gifted Hands for 
Edutainment 

MSE Start 
Up 

Misc/Children Activity Center Implementation CE 

51 Pioneer Women 
Cooperative Society - 
Sahar Al Salman - 
safeway 

BSP Food processing /Safeway Implementation ND with 
conditions 

52 Zahr el Rumman 
Society- Safeway 

BSP Food processing /Safeway Implementation ND with 
conditions 

53 Zyoud - Olive Oil BSP/MSE Food Processing /Olive Pressing Implementation ND with 
conditions 

54 Baraka II - Tourism  BSP/MSE Tourism BSP Implementation ND with 
conditions 

55 Dhulail Pickle and 
Foodstuff Co. 

MSE Food Processing /Pickles Factory Implementation ND with 
conditions 

56 Acacia Factory for 
Plastic & Carton 
Manufacturing 

MSE Food processing/Paper cups 
factory 

Implementation ND with 
conditions 

57 Sunrise on the Hills for 
Advanced Food 
Industries 

MSE Food Processing /Biscuits factory Implementation ND with 
conditions 

58 Dhawahreh Factory for 
cheese and pickles- 
Safeway 

MSE Safeway Implementation ND with 
conditions 

59 Mohaned Al Dagher MSE Food Processing/ Bakery Implementation ND with 
conditions 

60 Akram Al Omari MSE Food processing/Catering Implementation ND with 
conditions 

61 Hana Sartawi MSE Food Processing/Dairy production Implementation ND with 
conditions 

62 Jazia Alatiaiwi MSE Food Processing/Dairy production Implementation ND with 
conditions 

63 Freal Alkofahi MSE Food Processing/Production 
kitchen 

Implementation ND with 
conditions 

64 Arab Australian-Nayef 
Qasrawi 

MSE Food Processing/Dried milk 
packaging factory 

Implementation ND with 
conditions 

65 Suzan Al Omari and 
Partners Co 

MSE Food Processing/Jam Factory Implementation ND with 
conditions 

66 Mohamed Eid Alrosan 
Apiaries 

MSE Food Processing/Queen Bee 
Production 

Implementation ND with 
conditions 

67 Tade'm for Services & 
Providing Corp 

MSE Start 
Up 

Food Processing /Food packaging Implementation ND with 
conditions 

68 Firas Mohammad 
Rashad Abu-Kishek 

MSE Start 
Up 

Transportation/Air Springs factory Implementation ND with 
conditions 

69 Manar Hasan Abbas 
Harb 

MSE Start 
Up 

Food Processing /Pasteies and 
Frozen food 

Implementation ND with 
conditions 

70 Hadea Al Younis 
Restaurant  

MSE Start 
Up 

Food Processing /Restaurant Implementation ND with 
conditions 

71 Nasser Mohammad 
Abul Haija'a 

MSE Start 
Up 

Trnasportation/Automobile 
Computer Diagnosis 

CLOSED/TBD 
finance report 

ND with 
conditions 

72 Lara Hasan Faris EL-
Titi  

MSE Start 
Up 

Tourism/Natural Soaps Implementation ND with 
conditions 

73 Nasser Ahmad khalil 
Al-Ta'ani 

MSE Start 
Up 

Food Processing/bakery Implementation ND with 
conditions 

74 Fatima Ali Ahmad Al 
Daoud 

MSE Start 
Up 

Food Processing/Pomegranate 
Syrup or Molasses 

Implementation ND with 
conditions 
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75 Osama Kinani for 
Water Technology 

MSE Start 
Up 

Food processing/Water Filters and 
packaging 

Implementation ND with 
conditions 

76 Salam El-omari MSE Start 
Up 

Tourism/Candle Making  Implementation ND with 
conditions 

77 Milanah Al mushasha' MSE Start 
Up 

 Food Processing/Cupcake Shop Implementation ND with 
conditions 

78 Abeer Aidah for Honey 
and Beekeeping  

MSE Start 
Up 

 Food Processing/Beekeeping  Implementation ND with 
conditions 

79 Ibrahim Ahmad Salem 
Tawalbeh 

MSE Start 
Up 

Transportation/Modern Auto 
maintenance 

Implementation ND with 
conditions 

80 Hani AL rawabdeh MSE Start 
Up 

Transportation/Manufacturing Car 
Mats  

Implementation ND with 
conditions 

81 Osama Bassam 
Shhadeh Abu Jama'a 

MSE Start 
Up 

Food processing/Frozen fries Implementation ND with 
conditions 

82 Ali Tawalbeh MSE Start 
Up 

Transportation/Car maint 
workshop 

Implementation ND with 
conditions 

83 Ahmad Al Hourani MSE Start 
Up 

Food processing/ketchup package 
filling factory 

Implementation ND with 
conditions 

84 Tamam Jadallah 
Salameh Amer 

MSE Start 
Up 

Food processing/Tourism/HBB 
and homestay 

Implementation ND with 
conditions 

85 Abdullah Sharari MSE Start 
Up 

Transportation/Tire changing 
service 

Closed ND with 
conditions 

86 Hiba Natural for Natural 
Products 

MSE Food Processing /Vinegar and 
rosewater 

Closed ND with 
conditions 

87 Almonfared Roaster- 
Fatmah Al Jaradeen 

MSE Food Processing/Coffee Roaster Closed ND with 
conditions 

88 Yasser Al Titi MSE Start 
Up 

Transportation/Hybrid maint 
center 

Closed ND with 
conditions 

89 Studio Safwan - Safwat 
Maswadi 

MSE Photo/Print Services Closed ND with 
conditions 

90 Kollo Baladi BSP HBB Pre-award (due 
diligence) 

ND with 
conditions 

91 Discovery Circuit 
Tours DCT 

BSP Tourism/Campsite Pre-award (due 
diligence) 

ND with 
conditions 

92 Salah Qazan MSE Transportation/Mobile steam car 
washer 

Implementation ND with 
conditions 

 
A2.  Resolution of Deferrals:  

No resolution of deferrals included in IEEs. 
 
A3. Conditions:  

All grants under implementation were checked against their IEE’s conditions through field visits were 

conducted in November 2016. No major issues were reported since grantees are following the conditions 

and all of them registered and licensed their businesses according to Jordanian regulations. all grant’s 

conditions that were documented in IEEs were still applicable and feasible, there were no need arise to 

review or amend these conditions.  
 
A4.   Amendments: 
 

Based on the above, is an amended IEE needed?  

 

___ Yes If yes, attach here.  No_X__ 
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If the previous documentation was a Categorical Exclusion Submission, is an amended Categorical 

Exclusion needed to deal with new Categorical Exclusions for new activities? 

 

___ Yes If yes, attach here.  No_X__ Not Applicable___ 

 

Is the Sponsor unable to meet recommendations and/or conditions that are part of an EA or PEA 

or does the Sponsor believe an EA or PEA needs to be amended to cover additional or modified 

activities?  

 

___ Yes  No____  Not Applicable_X__ 

 

If yes, immediately notify the MEO, REO (where available) or the BHR BEO.   

 
 
Section B. Status of Fulfilling Conditions in the IEE, including Mitigative Measures and 

Monitoring  
 
Almost all the grants have no significant negative impact on environment, however, in order to minimize 

the impact, they have to follow the best practices for similar businesses. Few grants have specific 

mitigation measures with its monitoring procedure and needs special attention these grants include:   

1. Zyoud - Olive Oil Press  

2. Osama Knani- Water Filtering Plant 

3. Experience Baraka phase II – Tourism activities in nature  

4. Abeer Eiadah- Beekeeping 

5. Mohamed Eid Alrosan Apiaries- Queen Bee Production 

 

Zyoud, Osama and Baraka are following the conditions mentioned in their IEEs including monitoring 

their activities against the measures mentioned in their IEEs. For beekeeping grants, a consultant was hired 

to build the capacities of grantees on beekeeping operations specially on pesticides safe uses, the training 

is expected to start by the beginning of production season in February 2017. 
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ANNEX IV: SUCCESS STORIES & COMMUNICATIONS HIGHLIGHTS  

a) Success stories 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

Carnival received a small grant from USAID LENS to 
establish a play center in the underserved, industrial 
town of Zarqa. Carnaval is not just a place that offers an 
exceptional learning opportunity for children, it is a 
center that employs around 20 women and students, 
and allows them to become active members in the 
economy. It also gives adults the chance to develop skills 
that can be turned into careers such as drawing, 
handicrafts and fashion design. Read more here: 
https://goo.gl/KtjjB6 

Small businesses in transport sector receive valuable 
support to ensure their growth and sustainability: the 
Land Transport Regulatory Commission’s new 
regulations require commercial vehicle drivers to obtain 
new certification and safety equipment, which most 
drivers find difficult to obtain and achieve. To address 
this challenge, USAID LENS launched a national training 
program. Read more here: https://goo.gl/OKfP7h 

Irbid’s first mountain bike rental center encourages 
tourism in the North of Jordan: The center's owner was 
able to realize his dream after receiving a small business 
grant from USAID LENS. Read more here: 
https://goo.gl/F7m2Jv 

First ever Jordan Dive Show energizes the local diving 
industry and boosts sales for small businesses. All 
participating companies made an average of JD 2,000 –
5,000 (approx. US$ 2,800- 7,000) in sales from this 
event and gained new local customers they otherwise 
would not have reached. Read more here: 
https://goo.gl/jtaor3 
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This tire maintenance shop owner based in Amman for 
almost 30 years knows the industry like the back of his 
hand. Originally hailing from Irbid, Jordan’s second most 
populous governorate, he noticed there was demand for 
a tire changing service in a specific area of Irbid’s bustling 
industrial city. With a small business grant from USAID 
LENS, he was able to open a second business that now 
employs 4 young men from the local community. Read 
more here: https://goo.gl/LZshRL 

USAID LENS helps re-establish the Jordanian Beekeepers 
Association to support beekeeping and honey production 
in the kingdom. Read more here: https://goo.gl/ibw3F3
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b) Event Highlights:  

 

 

 

 

 

 

 

  In January 2016, USAID LENS began implementation of 
initiative with the Land Transport Regulatory 
Commission to certify 2,000 land freight MSEs in 
transport safety regulations.

In March 2016, the Jordan Beekeepers’ Association (JBA) 
held a launch event at the Jordan University of Science 
and Technology (JUST) to inaugurate the “Strengthening 
the Competitiveness and Capacity of Jordanian 
Beekeepers” project funded by USAID LENS. The event 
was attended by more than 120 people and was under 
the patronage of the Minister of Agriculture. 

In March 2016, USAID LENS organized the first Jordan 
Digital Financial Services Forum, under the patronage of 
the Central Bank of Jordan. The Forum brought 
together leading professionals to discuss how to advance 
digital financial services to enable more financial inclusion 
for small business in Jordan.

On April 7-9, 2016, the Aqaba Dive Association 
supported by USAID LENS held the first ever Jordan 
Dive Show to increase revenues for small businesses in 
the diving industry. 21 diving companies participated in 
this event, which increased their sales by an average of 
JD 2,000, and increased awareness of diving in Aqaba 
among Jordanians. 
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USAID LENS launched its national Startup Guide 
Awareness Campaign on May 31, 2016. The Startup 
Guide is a comprehensive guide for registering and 
licensing a small business in Jordan. It is available in all 
Ministry of Industry and Trade directorates across Jordan 
and online at www.startupguidejo.com

In August, USAID LENS concluded beekeeping trainings 
for 605 MSEs across Jordan. The trainings introduced 
farmers to the physical equipment needed (i.e., hives, 
frames, extractors) and the scientific knowledge (i.e., bee 
biology, individual bee and colony level life cycle and 
processes, queen rearing) to develop their beekeeping 
skills.

In October 2016 under the patronage of the US 
Ambassador HE Alice Wells, USAID LENS announced six 
grants totaling $350,000 to support hundreds of home-
based businesses (HBBs) in Jordan, primarily those that 
operate in the food-processing sector. The support will 
include training for HBBs to improve their product 
quality and meet food safety standards. Some agreements 
also include directly linking HBBs with small loans 
programs and new end markets in order to help them 
develop and grow into thriving businesses. 

In November 2016, USAID LENS in partnership with the 
Ministry of Municipal Affairs launched local economic 
development action plans with its nine partner 
municipalities. The comprehensive action plans focus on 
identifying investment opportunities in these localities 
and craft a long-term strategic vision for each 
municipality. 
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c) PR Highlights:  

 

  

In May 2016, USAID LENS launched its new project 
website. The new website is available in English and 
Arabic and includes more content about the project's 
technical initiatives and activities, in addition to dedicated 
outreach sections such as event pictures, success stories 
and press releases.

In June 2016, USAID LENS launched 
www.startupguidejo.com- a website dedicated to the 
Startup Guide which was developed by the project. 
People can obtain a free copy of the guide by 
downloading it from this website. More than 1,000 
people downloaded the guide in a period of five months 
from June to November 2016. 

In June 2016, Microfinance Gateway- a World Bank 
website- published a feature article on the Jordan Digital 
Finance Forum, organized by USAID LENS

Venture Magazine, a local Jordanian business publication, 
published an interview in its July issue with USAID LENS 
Chief of Party Rashad Bibars, focusing on the importance 
of business registration and licensing, as well as USAID 
LENS work in this field including the launch of the 
Startup Guide. 
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In July 2016, national Jordanian newspaper Al Ghad 
published a feature article on a USAID LENS grantee and 
the work USAID LENS is doing to help small businesses 
thrive. 

In August 2016, USAID published two success stories on 
USAID LENS beneficiaries on its global website 
Transforming Lives. 

In August 2016, USAID published the MSE Survey, a 
probabilistic survey conducted by USAID LENS, on its 
data development library, signifying that USAID LENS 
data complies with rigourous research standards.This 
was the first time research by a USAID project in Jordan 
has been published by USAID and made available for a 
global audience. 

Venture Magazine, a local Jordanian business publication, 
collaborated with USAID LENS to produce a special 
supplement "Starting Up" in its September issue. The 
supplement marked the launch of the English version of 
the Startup Guide produced by USAID LENS, by 
featuring an exclusive 5-chapter excerpt. 
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In September 2016, USAID Jordan produced a video on a 
USAID LENS grantee who with the support of USAID 
LENS was able to open his own business that rents out 
mountain bikes to encourage tourism in Jordan's 
northern region. The video garnered over 111,000 views 
in 3 months. 

In October 2016, USAID LENS launched a page on 
popular blogging platform Medium 
(www.medium.com/@USAIDLENS), to highlight more 
long form articles and ideas from the project's technical 
team on complex development issues spearheaded by the 
project. The three articles published have been read a 
total of 220 times in two months. 

In 2016, USAID published a series of 6 infographics 
highlighting important data from the MSE Survey, a 
probablistic survey commissioned by USAID LENS in 
2015. The infographics have been shared widely with 
international donors, government partners, and business 
service providers and have played an instrumental role in 
promoting the project's research achievements. 

Throughout 2016, USAID LENS released six press 
releases to the national press about its events and 
activities. These press releases were picked up by major 
newspapers and online news websites, reaching 
thousands of Jordanians to raise awareness about hte 
project's acitvities and achievements. 
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ANNEX V: Development Experience Clearinghouse Submissions 

 
USAID LENS Development Experience Clearinghouse Tracker 

Document Title Publication 
Date 

Date Submitted to 
DEC 

Link 

USAID LENS Gender 
Analysis Report 

May 20, 2014 July 31, 2015 USAID LENS Gender Analysis Report 

USAID LENS Financial 
Sector Analysis 

March 2014 July 31, 2015 USAID LENS Financial Sector Analysis 

USAID LENS Sector 
Selection Report 

April 6, 2014 July 31, 2015 USAID LENS Sector Selection Report 

USAID LENS Quarterly 
Report - January-
March 2014 

April 30, 2014 July 31, 2015 USAID LENS QR FY14 Q2 

USAID LENS Quarterly 
Report - April-June 
2014 

July 31, 2014 July 31, 2015 USAID LENS QR FY14 Q3 

USAID LENS Quarterly 
Report - July-
September 2014 

October 31, 
2014 

July 31, 2015 USAID LENS QR FY14 Q4 

USAID LENS Quarterly 
Report - October-
December 2014 

January 31, 
2015 

July 31, 2015 USAID LENS QR FY15 Q1 

USAID LENS Quarterly 
Report - January-
March 2015 

April 30, 2015 July 31, 2015 USAID LENS QR FY15 Q2 

USAID LENS Quarterly 
Report April-June 2015 

July 31, 2015 June 20, 2016 USAID LENS QR FY15 Q3 

USAID LENS Quarterly 
Report July-September 
2015 

October 31, 
2015 

June 20, 2016 USAID LENS QR FY15 Q4 

USAID LENS Quarterly 
Report October-
December 2015 

February 9, 
2016 
 

June 20, 2016 USAID LENS QR FY16 Q1 

USAID LENS Quarterly 
Report January-March 
2016 

April 30, 2016 December 7, 2016 USAID LENS QR FY16 Q2 

 
USAID/Jordan Knowledge Management Portal 

Document Title Publication 
Date 

Date Submitted to 
KaMP 

Link 

USAID LENS Startup 
Guide for Business 
Registration and 
Licensing 

June 1, 2016 July 2016 USAID LENS Startup Guide 

 

https://dec.usaid.gov/dec/content/Detail.aspx?q=KERvY3VtZW50cy5Eb2N1bWVudF9UaXRsZTooVVNBSUQgTEVOUykpIEFORCAoRG9jdW1lbnRzLkRlc2NyaXB0b3JzX0dlb2dyYXBoaWM6KCJKb3JkYW4iKSkgQU5EIChEb2N1bWVudHMuTGFuZ3VhZ2Vfb2ZfVGV4dDooIkVuZ2xpc2giKSk=&ctID=ODVhZjk4NWQtM2YyMi00YjRmLTkxNjktZTcxMjM2NDBmY2Uy&rID=MzY0MjI0&qcf=ODVhZjk4NWQtM2YyMi00YjRmLTkxNjktZTcxMjM2NDBmY2Uy&ph=VHJ1ZQ==&bckToL=VHJ1ZQ==&
https://dec.usaid.gov/dec/content/Detail.aspx?q=KERvY3VtZW50cy5Eb2N1bWVudF9UaXRsZTooVVNBSUQgTEVOUykpIEFORCAoRG9jdW1lbnRzLkRlc2NyaXB0b3JzX0dlb2dyYXBoaWM6KCJKb3JkYW4iKSkgQU5EIChEb2N1bWVudHMuTGFuZ3VhZ2Vfb2ZfVGV4dDooIkVuZ2xpc2giKSk=&ctID=ODVhZjk4NWQtM2YyMi00YjRmLTkxNjktZTcxMjM2NDBmY2Uy&rID=MzY0MjI1&qcf=ODVhZjk4NWQtM2YyMi00YjRmLTkxNjktZTcxMjM2NDBmY2Uy&ph=VHJ1ZQ==&bckToL=VHJ1ZQ==&
https://dec.usaid.gov/dec/content/Detail.aspx?q=KERvY3VtZW50cy5Eb2N1bWVudF9UaXRsZTooVVNBSUQgTEVOUykpIEFORCAoRG9jdW1lbnRzLkRlc2NyaXB0b3JzX0dlb2dyYXBoaWM6KCJKb3JkYW4iKSkgQU5EIChEb2N1bWVudHMuTGFuZ3VhZ2Vfb2ZfVGV4dDooIkVuZ2xpc2giKSk=&ctID=ODVhZjk4NWQtM2YyMi00YjRmLTkxNjktZTcxMjM2NDBmY2Uy&rID=MzY0MjI2&qcf=ODVhZjk4NWQtM2YyMi00YjRmLTkxNjktZTcxMjM2NDBmY2Uy&ph=VHJ1ZQ==&bckToL=VHJ1ZQ==&
https://dec.usaid.gov/dec/content/Detail.aspx?q=KERvY3VtZW50cy5Eb2N1bWVudF9UaXRsZTooVVNBSUQgTEVOUykpIEFORCAoRG9jdW1lbnRzLkRlc2NyaXB0b3JzX0dlb2dyYXBoaWM6KCJKb3JkYW4iKSkgQU5EIChEb2N1bWVudHMuTGFuZ3VhZ2Vfb2ZfVGV4dDooIkVuZ2xpc2giKSk=&ctID=ODVhZjk4NWQtM2YyMi00YjRmLTkxNjktZTcxMjM2NDBmY2Uy&rID=MzY0MjI3&qcf=ODVhZjk4NWQtM2YyMi00YjRmLTkxNjktZTcxMjM2NDBmY2Uy&ph=VHJ1ZQ==&bckToL=VHJ1ZQ==&
https://dec.usaid.gov/dec/content/Detail.aspx?q=KERvY3VtZW50cy5Eb2N1bWVudF9UaXRsZTooVVNBSUQgTEVOUykpIEFORCAoRG9jdW1lbnRzLkRlc2NyaXB0b3JzX0dlb2dyYXBoaWM6KCJKb3JkYW4iKSkgQU5EIChEb2N1bWVudHMuTGFuZ3VhZ2Vfb2ZfVGV4dDooIkVuZ2xpc2giKSk=&ctID=ODVhZjk4NWQtM2YyMi00YjRmLTkxNjktZTcxMjM2NDBmY2Uy&rID=MzY0MjI5&qcf=ODVhZjk4NWQtM2YyMi00YjRmLTkxNjktZTcxMjM2NDBmY2Uy&ph=VHJ1ZQ==&bckToL=VHJ1ZQ==&
https://dec.usaid.gov/dec/content/Detail.aspx?q=KERvY3VtZW50cy5Eb2N1bWVudF9UaXRsZTooVVNBSUQgTEVOUykpIEFORCAoRG9jdW1lbnRzLkRlc2NyaXB0b3JzX0dlb2dyYXBoaWM6KCJKb3JkYW4iKSkgQU5EIChEb2N1bWVudHMuTGFuZ3VhZ2Vfb2ZfVGV4dDooIkVuZ2xpc2giKSk=&ctID=ODVhZjk4NWQtM2YyMi00YjRmLTkxNjktZTcxMjM2NDBmY2Uy&rID=MzY0MjMx&qcf=ODVhZjk4NWQtM2YyMi00YjRmLTkxNjktZTcxMjM2NDBmY2Uy&ph=VHJ1ZQ==&bckToL=VHJ1ZQ==&
https://dec.usaid.gov/dec/content/Detail.aspx?q=KERvY3VtZW50cy5Eb2N1bWVudF9UaXRsZTooVVNBSUQgTEVOUykpIEFORCAoRG9jdW1lbnRzLkRlc2NyaXB0b3JzX0dlb2dyYXBoaWM6KCJKb3JkYW4iKSkgQU5EIChEb2N1bWVudHMuTGFuZ3VhZ2Vfb2ZfVGV4dDooIkVuZ2xpc2giKSk=&ctID=ODVhZjk4NWQtM2YyMi00YjRmLTkxNjktZTcxMjM2NDBmY2Uy&rID=MzY0MjMy&qcf=ODVhZjk4NWQtM2YyMi00YjRmLTkxNjktZTcxMjM2NDBmY2Uy&ph=VHJ1ZQ==&bckToL=VHJ1ZQ==&
https://dec.usaid.gov/dec/content/Detail.aspx?q=KERvY3VtZW50cy5Eb2N1bWVudF9UaXRsZTooVVNBSUQgTEVOUykpIEFORCAoRG9jdW1lbnRzLkRlc2NyaXB0b3JzX0dlb2dyYXBoaWM6KCJKb3JkYW4iKSkgQU5EIChEb2N1bWVudHMuTGFuZ3VhZ2Vfb2ZfVGV4dDooIkVuZ2xpc2giKSk=&ctID=ODVhZjk4NWQtM2YyMi00YjRmLTkxNjktZTcxMjM2NDBmY2Uy&rID=MzY0MjMz&qcf=ODVhZjk4NWQtM2YyMi00YjRmLTkxNjktZTcxMjM2NDBmY2Uy&ph=VHJ1ZQ==&bckToL=VHJ1ZQ==&
https://dec.usaid.gov/dec/content/Detail.aspx?q=KERvY3VtZW50cy5GaWxlOihVU0FJRCBMRU5TKSkgQU5EIChEb2N1bWVudHMuSW5zdGl0dXRpb25fb3JfVVNBSURfQnVyZWF1X0F1dGhvcjooRkhJIDM2MCkpIEFORCAoRG9jdW1lbnRzLkRlc2NyaXB0b3JzX0dlb2dyYXBoaWM6KCJKb3JkYW4iKSkgQU5EIChEb2N1bWVudHMuTGFuZ3VhZ2Vfb2ZfVGV4dDooIkVuZ2xpc2giKSk=&ctID=ODVhZjk4NWQtM2YyMi00YjRmLTkxNjktZTcxMjM2NDBmY2Uy&rID=Mzc3MTAz&qcf=ODVhZjk4NWQtM2YyMi00YjRmLTkxNjktZTcxMjM2NDBmY2Uy&ph=VHJ1ZQ==&bckToL=VHJ1ZQ==&
https://dec.usaid.gov/dec/content/Detail.aspx?q=KERvY3VtZW50cy5GaWxlOihVU0FJRCBMRU5TKSkgQU5EIChEb2N1bWVudHMuSW5zdGl0dXRpb25fb3JfVVNBSURfQnVyZWF1X0F1dGhvcjooRkhJIDM2MCkpIEFORCAoRG9jdW1lbnRzLkRlc2NyaXB0b3JzX0dlb2dyYXBoaWM6KCJKb3JkYW4iKSkgQU5EIChEb2N1bWVudHMuTGFuZ3VhZ2Vfb2ZfVGV4dDooIkVuZ2xpc2giKSk=&ctID=ODVhZjk4NWQtM2YyMi00YjRmLTkxNjktZTcxMjM2NDBmY2Uy&rID=Mzc3MTA0&qcf=ODVhZjk4NWQtM2YyMi00YjRmLTkxNjktZTcxMjM2NDBmY2Uy&ph=VHJ1ZQ==&bckToL=VHJ1ZQ==&
https://dec.usaid.gov/dec/content/Detail.aspx?q=KERvY3VtZW50cy5GaWxlOihVU0FJRCBMRU5TKSkgQU5EIChEb2N1bWVudHMuSW5zdGl0dXRpb25fb3JfVVNBSURfQnVyZWF1X0F1dGhvcjooRkhJIDM2MCkpIEFORCAoRG9jdW1lbnRzLkRlc2NyaXB0b3JzX0dlb2dyYXBoaWM6KCJKb3JkYW4iKSkgQU5EIChEb2N1bWVudHMuTGFuZ3VhZ2Vfb2ZfVGV4dDooIkVuZ2xpc2giKSk=&ctID=ODVhZjk4NWQtM2YyMi00YjRmLTkxNjktZTcxMjM2NDBmY2Uy&rID=Mzc3MTA1&qcf=ODVhZjk4NWQtM2YyMi00YjRmLTkxNjktZTcxMjM2NDBmY2Uy&ph=VHJ1ZQ==&bckToL=VHJ1ZQ==&
https://dec.usaid.gov/dec/content/Detail.aspx?q=KERvY3VtZW50cy5GaWxlOihVU0FJRCBMRU5TKSkgQU5EIChEb2N1bWVudHMuSW5zdGl0dXRpb25fb3JfVVNBSURfQnVyZWF1X0F1dGhvcjooRkhJIDM2MCkpIEFORCAoRG9jdW1lbnRzLkRlc2NyaXB0b3JzX0dlb2dyYXBoaWM6KCJKb3JkYW4iKSkgQU5EIChEb2N1bWVudHMuTGFuZ3VhZ2Vfb2ZfVGV4dDooIkVuZ2xpc2giKSk=&ctID=ODVhZjk4NWQtM2YyMi00YjRmLTkxNjktZTcxMjM2NDBmY2Uy&rID=MzgzMTgw&qcf=ODVhZjk4NWQtM2YyMi00YjRmLTkxNjktZTcxMjM2NDBmY2Uy&ph=VHJ1ZQ==&bckToL=VHJ1ZQ==&
https://usaidjordankmportal.com/collections/usaid-lens-startup-guide
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USAID Data Development Library (DDL) 

Title Publication Date Date Submitted to DDL Link 

Survey of Micro- and 
Small Enterprises in 
Jordan (2015) [PUBLIC] 

May 27, 2016 
(USAID LENS 
website and 
Github) 

August 2016 USAID LENS MSE Survey 

 

 

 [End of FY16 Annual Report] 

https://www.usaid.gov/data/dataset/d5b66dcb-9ba9-4c08-acdd-bbab6a02ed3a

